
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3511           

0028 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 09.08.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 10.16.2014

11.04.2014

03.18.2015

Date Let:

WALTHILL EAST

10.09.2014

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.26.2015

Date Project Completion:

Counties

THURSTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31511  000 STP-94-7(105) 094 12.90 17.93 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3511           

0028 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 09.08.2016

$3,738,712.73

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,497,381.02 $3,466,352.50 $31,028.52
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,497,381.02 $3,466,352.50 $31,028.52
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,497,381.02 $3,466,352.50 $31,028.52

Liquidated Damages -$1,719.00 -$6,876.00 $5,157.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,740.51 $-1,740.51 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3,459.51 $5,157.00

Payment

-$8,616.51

$3,493,921.51 $3,457,735.99 $36,185.52

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

101%

$3,438,036.79

09.06.2016 09.07.2016

09.07.2016

Francis, Jeff

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

09.07.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.07.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      17,000.00 1.000 17,000.00

1.000 17,000.00

1.000 17,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 63.000 1,890.00

63.000 1,890.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      100.00 11.000 1,100.00

11.000 1,100.00

11.000 1,100.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      16.20 4,514.000 73,126.80

4,514.000 73,126.80

5,438.286 88,100.23

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      5.00 566.000 2,830.00

566.000 2,830.00

460.287 2,301.44

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1102.00      5.00 4,189.000 20,945.00

4,189.000 20,945.00

293.160 1,465.81

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1133.05      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0008

EACHREMOVE RAILROAD CROSSING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      1.50 7,137.000 10,705.50

7,137.000 10,705.50

7,116.188 10,674.28

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      400.00 8.000 3,200.00

8.000 3,200.00

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.44 17,473.000 25,161.12

17,473.000 25,161.12

20,919.286 30,123.77

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      2.70 2,054.000 5,545.80

2,054.000 5,545.80

2,349.000 6,342.30

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

L022.81      3.75 660.000 2,475.00

660.000 2,475.00

521.000 1,953.75

0.000 0.00

0013

LF  SILT CHECK, TYPE 1-HIGH
0013 

Contracted 174,179.22

Current 174,179.22

In place 169,261.58

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      3,000.00 1.000 3,000.00

1.000 3,000.00

0.192 576.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

4040.00      500.00 2.000 1,000.00

2.000 1,000.00

2.000 1,000.00

0.000 0.00

0015

EACHREMOVE HEADWALLS FROM CULVERTS
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      15.00 4.000 60.00

4.000 60.00

11.310 169.65

0.000 0.00

0016

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0016 

4360.24      250.00 2.000 500.00

2.000 500.00

3.000 750.00

0.000 0.00

0017

EACH24" METAL FLARED-END SECTION
0017 

P300.24      100.00 12.000 1,200.00

12.000 1,200.00

42.800 4,280.00

0.000 0.00

0018

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0018 

Contracted 5,760.00

Current 5,760.00

In place 6,775.65

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

L001.01      1,500.00 1.000 1,500.00

1.000 1,500.00

0.414 621.00

0.000 0.00

0020

ACRESEEDING, TYPE A
0020 

L001.02      900.00 7.000 6,300.00

7.000 6,300.00

8.617 7,755.30

0.000 0.00

0021

ACRESEEDING, TYPE B
0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      350.00 18.000 6,300.00

18.000 6,300.00

18.062 6,321.70

0.000 0.00

0022

TON MULCH
0022 

Contracted 15,600.00

Current 15,600.00

In place 16,198.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA 106+75

0030.60      4,000.00 1.000 4,000.00

1.000 4,000.00

0.975 3,900.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

6004.98      168.00 88.000 14,784.00

88.000 14,784.00

88.000 14,784.00

0.000 0.00

0024

LF  ASPHALT PLUG JOINT SYSTEM
0024 

6131.23      5.00 4,045.000 20,225.00

4,045.000 20,225.00

4,178.519 20,892.60

0.000 0.00

0025

SF  PENETRATING CONCRETE SEALER
0025 

Contracted 39,009.00

Current 39,009.00

In place 39,576.60

This Estimate 0.00

GROUP 6 BRIDGE AT STA 106+75

GROUP 6A BRIDGE AT STA 340+57

0030.60      40,000.00 1.000 40,000.00

1.000 40,000.00

1.000 40,000.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

3050.15      380.00 149.300 56,734.00

149.300 56,734.00

149.300 56,734.00

0.000 0.00

0027

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      0.95 28,535.000 27,108.25

28,535.000 27,108.25

28,528.000 27,101.60

0.000 0.00

0028

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0028 

6000.10      1,400.00 1.000 1,400.00

1.000 1,400.00

1.000 1,400.00

0.000 0.00

0029

LS  ABUTMENT NO.1 EXCAVATION
0029 

6000.11      1,400.00 1.000 1,400.00

1.000 1,400.00

1.000 1,400.00

0.000 0.00

0030

LS  ABUTMENT NO.2 EXCAVATION
0030 

6004.48      625.00 5.000 3,125.00

5.000 3,125.00

5.000 3,125.00

0.000 0.00

0031

CF  BRIDGE JOINT NOSING
0031 

6005.32      75.50 34.700 2,619.85

34.700 2,619.85

34.700 2,619.85

0.000 0.00

0032

LF  PREFORMED EXPANSION JOINT, TYPE A
0032 

6006.56      6.00 607.000 3,642.00

607.000 3,642.00

771.350 4,628.10

0.000 0.00

0033

SY  BRIDGE DECK GROOVING
0033 

6010.22      532.00 18.100 9,629.20

18.100 9,629.20

21.780 11,586.96

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0034 

6010.26      612.00 187.200 114,566.40

187.200 114,566.40

187.200 114,566.40

0.000 0.00

0035

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0035 

6030.00      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0036

EACHPREPARATION OF BRIDGE AT STATION

340+57.00

0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6052.55      12,000.00 1.000 12,000.00

1.000 12,000.00

0.000 0.00

0.000 0.00

0037

LS  ACCESS CROSSING
0037 

6080.00      2.45 5,945.000 14,565.25

5,945.000 14,565.25

6,732.000 16,493.40

0.000 0.00

0038

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0038 

6081.00      10.00 940.000 9,400.00

940.000 9,400.00

940.000 9,400.00

0.000 0.00

0039

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0039 

6131.50      0.95 44,670.000 42,436.50

44,670.000 42,436.50

46,099.000 43,794.06

0.000 0.00

0040

LB  EPOXY COATED REINFORCING STEEL
0040 

6139.50      46.00 63.000 2,898.00

63.000 2,898.00

63.000 2,898.00

0.000 0.00

0041

SY  SUBSURFACE DRAINAGE MATTING
0041 

6210.14      32.00 520.000 16,640.00

520.000 16,640.00

491.380 15,724.16

0.000 0.00

0042

LF  HP 12 INCH X 53 LB STEEL PILING
0042 

6310.00      21.00 3,127.000 65,667.00

3,127.000 65,667.00

2,776.776 58,312.30

0.000 0.00

0043

SF  STEEL SHEET PILING
0043 

8091.00      64.00 355.000 22,720.00

355.000 22,720.00

351.800 22,515.20

0.000 0.00

0044

CY  GRANULAR BACKFILL
0044 

6210.34      24.25 0.000 0.00

28.620 694.04

28.620 694.04

0.000 0.00

4002

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.15      11.85 0.000 0.00

431.724 5,115.93

431.724 5,115.93

0.000 0.00

4003

SF  PAY CUT-OFF FOR STEEL SHEET PILING
4003 

6960.02      30,090.52 0.000 0.00

1.000 30,090.52

1.000 30,090.52

1.000 30,090.52

4007

LS  ADDITIONAL WORK

Replacing Bearing Devices

4007 

Contracted 468,551.45

Current 504,451.93

In place 490,199.52

This Estimate 30,090.52

GROUP 6A BRIDGE AT STA 340+57

GROUP 7 GUARDRAIL

0030.70      2,750.00 1.000 2,750.00

1.000 2,750.00

1.000 2,750.00

0.000 0.00

0045

LS  MOBILIZATION
0045 

7011.20      24.00 1,200.000 28,800.00

1,200.000 28,800.00

1,200.000 28,800.00

0.000 0.00

0046

LF  W-BEAM GUARDRAIL
0046 

7015.00      24.00 3,340.000 80,160.00

3,340.000 80,160.00

3,317.000 79,608.00

0.000 0.00

0047

LF  CABLE GUARDRAIL
0047 

7020.00      2,400.00 8.000 19,200.00

8.000 19,200.00

8.000 19,200.00

0.000 0.00

0048

EACHBRIDGE APPROACH SECTIONS
0048 

7023.00      3,600.00 24.000 86,400.00

24.000 86,400.00

24.000 86,400.00

0.000 0.00

0049

EACHTERMINAL ANCHORAGE SECTIONS
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,400.00 12.000 28,800.00

12.000 28,800.00

12.000 28,800.00

0.000 0.00

0050

EACHGUARDRAIL END TREATMENT, TYPE II
0050 

Contracted 246,110.00

Current 246,110.00

In place 245,558.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 791.000 5,537.00

791.000 5,537.00

758.878 5,312.14

0.000 0.00

0051

STA OVERLAY BROKEN LINES
0051 

0002.60      7.00 1,582.000 11,074.00

1,582.000 11,074.00

1,533.136 10,731.95

0.000 0.00

0052

STA OVERLAY SOLID LINES
0052 

0030.90      165,367.41 1.000 165,367.41

1.000 165,367.41

1.000 165,367.41

0.000 0.00

0053

LS  MOBILIZATION
0053 

2001.00      30.40 65.000 1,976.00

65.000 1,976.00

0.000 0.00

0.000 0.00

0054

CY  GRAVEL SURFACE COURSE
0054 

2010.00      55.00 30.000 1,650.00

30.000 1,650.00

58.015 3,190.83

0.000 0.00

0055

CY  CRUSHED ROCK SURFACE COURSE
0055 

2021.00      50.00 11.000 550.00

11.000 550.00

11.000 550.00

0.000 0.00

0056

EACHMAILBOX POST
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3031.10      145.00 156.000 22,620.00

156.000 22,620.00

0.000 0.00

0.000 0.00

0057

SY  10" CONCRETE BASE COURSE

, CLASS 47B-HE-3500

0057 

3039.11      600.00 2.720 1,632.00

2.720 1,632.00

1.312 787.20

0.000 0.00

0058

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0058 

3039.12      510.00 58.380 29,773.80

58.380 29,773.80

45.880 23,398.80

0.000 0.00

0059

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0059 

3039.13      490.00 30.860 15,121.40

30.860 15,121.40

57.616 28,231.84

0.000 0.00

0060

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0060 

3221.13      610.00 1.090 664.90

1.090 664.90

0.545 332.45

0.000 0.00

0061

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0061 

4004.50      3.60 2,060.000 7,416.00

2,060.000 7,416.00

2,060.000 7,416.00

0.000 0.00

0062

LB  CAST IRON GRATE AND FRAME
0062 

4024.55      120.00 77.000 9,240.00

77.000 9,240.00

77.000 9,240.00

0.000 0.00

0063

LF  FLUME SPILLWAY
0063 

4024.70      2,200.00 9.000 19,800.00

9.000 19,800.00

9.000 19,800.00

0.000 0.00

0064

EACHCONCRETE FLUME, TYPE I
0064 

4105.59      1,440.00 22.000 31,680.00

22.000 31,680.00

22.000 31,680.00

0.000 0.00

0065

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      2.00 1,800.000 3,600.00

1,800.000 3,600.00

1,800.000 3,600.00

0.000 0.00

0066

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0066 

6133.00      12.49 1,330.000 16,611.70

1,330.000 16,611.70

1,157.493 14,457.09

0.000 0.00

0067

SY  MEMBRANE WATERPROOFING
0067 

6960.15      850.00 8.640 7,344.00

8.640 7,344.00

9.534 8,103.90

0.000 0.00

0068

CY  BRIDGE APPROACH REPAIR
0068 

7521.24      20.00 48.000 960.00

48.000 960.00

44.000 880.00

0.000 0.00

0069

LF  24" WHITE PREFORMED PAVEMENT MARKING
0069 

7530.44      1,250.00 1.000 1,250.00

1.000 1,250.00

1.000 1,250.00

0.000 0.00

0070

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0070 

8022.20      1.41 18,060.000 25,464.60

18,060.000 25,464.60

17,187.090 24,233.80

0.000 0.00

0071

EACHHYDRATED LIME/WARM MIX ASPHALT
0071 

8028.01      190.00 2.380 452.20

2.380 452.20

0.000 0.00

0.000 0.00

0072

CY  FOUNDATION COURSE REPLACEMENT
0072 

8111.00      48.00 55.120 2,645.76

55.120 2,645.76

52.900 2,539.20

0.000 0.00

0073

STA SHOULDER SUBGRADE PREPARATION
0073 

9005.75      46.45 17,320.000 804,514.00

17,320.000 804,514.00

17,187.090 798,340.34

0.000 0.00

0074

TON ASPHALTIC CONCRETE, TYPE SPR
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      1.10 4,337.000 4,770.70

4,337.000 4,770.70

3,975.459 4,373.01

0.000 0.00

0075

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0075 

9010.50      66.37 740.000 49,113.80

740.000 49,113.80

203.000 13,473.11

0.000 0.00

0076

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0076 

9021.13      736.92 614.040 452,498.36

614.040 452,498.36

608.074 448,101.89

0.000 0.00

0077

TON PERFORMANCE GRADED BINDER (64-34)
0077 

9030.00      8.94 4,786.000 42,786.84

4,786.000 42,786.84

4,725.250 42,243.73

0.000 0.00

0078

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0078 

9034.00      6.62 1,312.000 8,685.44

1,312.000 8,685.44

471.550 3,121.66

0.000 0.00

0079

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0079 

9053.00      1.46 17,090.000 24,951.40

17,090.000 24,951.40

18,230.000 26,615.80

0.000 0.00

0080

GAL TACK COAT
0080 

9111.00      30.00 140.000 4,200.00

140.000 4,200.00

0.000 0.00

0.000 0.00

0081

MGALWATER
0081 

9170.00      88.00 419.630 36,927.44

419.630 36,927.44

468.920 41,264.96

0.000 0.00

0082

STA EARTH SHOULDER CONSTRUCTION
0082 

9173.20      7.00 504.000 3,528.00

504.000 3,528.00

347.634 2,433.44

0.000 0.00

0083

SY  SUBGRADE PREPARATION
0083 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3511           

0028 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      682.30 250.287 170,770.82

250.287 170,770.82

250.956 171,227.28

0.000 0.00

0084

STA COLD MILLING, CLASS 3
0084 

9179.33      2.67 1,968.000 5,254.56

1,968.000 5,254.56

5,502.254 14,691.02

0.000 0.00

0085

SY  COLD MILLING, CLASS 3

TYPE A

0085 

9179.35      4.16 3,025.000 12,584.00

3,025.000 12,584.00

669.037 2,783.19

0.000 0.00

0086

SY  COLD MILLING, CLASS 5
0086 

9185.76      175.00 26.000 4,550.00

26.000 4,550.00

0.000 0.00

0.000 0.00

0087

STA RUMBLE STRIPS, ASPHALT
0087 

9186.00      6.66 4,924.000 32,793.84

4,924.000 32,793.84

4,876.890 32,480.09

0.000 0.00

0088

SY  CONCRETE SURFACE MILLING
0088 

9188.50      35.93 5,382.000 193,375.26

5,382.000 193,375.26

3,339.580 119,991.10

0.000 0.00

0089

SY  SURFACING UNDER GUARDRAIL
0089 

9300.38      1.00 30,702.000 30,702.00

30,702.000 30,702.00

32,650.960 32,650.96

0.000 0.00

0090

EACHRAP INCENTIVE PAYMENT
0090 

9300.52      1,460.62 1.000 1,460.62

1.000 1,460.62

1.000 1,460.62

0.000 0.00

0091

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0091 

P402.15      49.50 432.000 21,384.00

432.000 21,384.00

432.000 21,384.00

0.000 0.00

0092

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0092 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3511           

0028 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      2.6382 0.000 0.00

17,367.500 45,818.94

17,367.500 45,818.94

0.000 0.00

4004

TON SUPERPAVE QUALITY INCENTIVE

Pay Factor = 105.68

4004 

9300.60      1.10 0.000 0.00

7,819.314 8,601.25

7,819.314 8,601.25

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Pay Factor = 102.372

4005 

9300.77      17.48 0.000 0.00

233.016 4,073.12

233.016 4,073.12

0.000 0.00

4006

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Pay Factor = 102.372

4006 

Contracted 2,287,281.85

Current 2,345,775.15

In place 2,196,232.12

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 12,000.000 6,000.00

12,000.000 6,000.00

10,613.000 5,306.50

670.000 335.00

0093

BDAYBARRICADE, TYPE II
0093 

0001.10      2.00 2,400.000 4,800.00

2,400.000 4,800.00

5,981.000 11,962.00

134.000 268.00

0094

BDAYBARRICADE, TYPE III
0094 

0001.75      1.00 1,680.000 1,680.00

1,680.000 1,680.00

551.000 551.00

0.000 0.00

0095

EACHTEMPORARY SIGN DAY
0095 

0001.90      0.50 15,712.000 7,856.00

15,712.000 7,856.00

16,802.000 8,401.00

670.000 335.00

0096

EACHSIGN DAY
0096 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3511           

0028 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      1.00 660.000 660.00

660.000 660.00

1,059.000 1,059.00

0.000 0.00

0097

EACHCONTRACTOR FURNISHED SIGN DAY
0097 

0003.10      340.08 240.000 81,619.20

240.000 81,619.20

189.500 64,445.16

0.000 0.00

0098

DAY FLAGGING
0098 

0003.20      450.28 80.000 36,022.40

80.000 36,022.40

51.000 22,964.28

0.000 0.00

0099

DAY FURNISHING AND OPERATING PILOT VEHICLE
0099 

0010.04      1,370.79 1.000 1,370.79

1.000 1,370.79

1.000 1,370.79

0.000 0.00

0100

EACHFIELD OFFICE
0100 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

916.250 1,832.50

0.000 0.00

0101

HOURTRAINING
0101 

0030.10      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0102

LS  MOBILIZATION
0102 

9110.01      54.84 90.000 4,935.60

90.000 4,935.60

8.500 466.14

0.000 0.00

0103

HOURRENTAL OF LOADER, FULLY OPERATED
0103 

9110.02      54.84 50.000 2,742.00

50.000 2,742.00

0.000 0.00

0.000 0.00

0104

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0104 

9110.03      54.84 90.000 4,935.60

90.000 4,935.60

11.000 603.24

0.000 0.00

0105

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0105 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3511           

0028 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      125.00 90.000 11,250.00

90.000 11,250.00

0.000 0.00

0.000 0.00

0106

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0106 

9110.27      54.84 40.000 2,193.60

40.000 2,193.60

0.000 0.00

0.000 0.00

0107

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0107 

L006.50      3,162.00 2.000 6,324.00

2.000 6,324.00

0.000 0.00

0.000 0.00

0108

ACRETEMPORARY SEEDING
0108 

L022.75      3.65 1,000.000 3,650.00

1,000.000 3,650.00

0.000 0.00

0.000 0.00

0109

LF  TEMPORARY SILT CHECK
0109 

L022.90      2.90 1,200.000 3,480.00

1,200.000 3,480.00

43.000 124.70

0.000 0.00

0110

LF  TEMPORARY SILT FENCE
0110 

L022.92      8.00 300.000 2,400.00

300.000 2,400.00

0.000 0.00

0.000 0.00

0111

LF  TEMPORARY EARTH CHECK
0111 

L032.70      345.00 7.000 2,415.00

7.000 2,415.00

0.000 0.00

0.000 0.00

0112

TON TEMPORARY MULCH
0112 

L860.24      500.00 14.000 7,000.00

14.000 7,000.00

0.000 0.00

0.000 0.00

0113

EACHSTORM EVENT RESTORATION - INCENTIVE
0113 

L860.50      4,211.08 1.000 4,211.08

1.000 4,211.08

1.000 4,211.08

0.000 0.00

0114

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0114 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3511           

0028 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 09.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0024.00      206,282.16 0.000 0.00

1.000 206,282.16

1.000 206,282.16

0.000 0.00

4001

LS  TRIBAL EMPLOYMENT RIGHTS OFFICE (TERO)
TAX

TERO Tax Reimbursement

4001 

Contracted 201,545.27

Current 407,827.43

In place 333,579.55

This Estimate 938.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,438,036.79

Current 3,738,712.73

In place 3,497,381.02

This Estimate 31,028.52



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3511           

0028 Pay Period End Date: 09.03.2016
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Nebraska Department of Roads Date: 09.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 31511  000   

Prpsl Line Nbr 0062

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

120757    

na

2,060.00 4,738.00S.P. Initial Payment0008

120757    

na

-1,442.00 -3,316.60S.P. Adjustment0023

120757    

na

-618.00 -1,421.40S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0062: 0.00

$0.00Total for item code 4004.50: 0.00

$0.00Total remaining for contract:


